

# Update

## Stage 1: Twelve Apostles Trail Project

December 2022




### What's happened since the last update?

Weather has been a real issue for this project, impeding works onsite and impacting the ground condition.

- The section from Curdievale Port Campbell Road to Great Ocean Road lookout is nearly finished. Just waiting for a gap in the weather to do final layer and drainage works.
- All the necessary vegetation has been cleared at the lookout car park, with the car park to be levelled over the coming weeks.
- Most the vegetation has been cleared along the Great Ocean Road (between the lookout car park and Campbells Creek bridge)
- You will see that works have started at the Desailly Street / Lord Street intersection. The kerb and traffic island has been removed to make way for a new design around the way Desailly Street meets Lord Street. This will improve traffic management, safety and pedestrian access in this area.
- We have finished locating services between Campbells Creek bridge to Port Campbell and plans are being developed for this section
- We are making small design changes to the trail bridge over Campbells Creek to avoid having to relocate Telstra infrastructure that has been identified on eastern side of bridge

To view this plan in larger format and finer detail, please visit [corangamite.vic.gov.au/TwelveApostletrail](http://corangamite.vic.gov.au/TwelveApostletrail)



### What's next?

- Desailly Street / Lord Street intersection sealing
- Concrete path and pavement works at the lookout car park
- Cattle underpass bridges installation



### Access over Christmas

Once the lookout car park is finished, there will be access for walkers from the car park, down the steps and across the suspension bridge.

Cyclists will be directed via the Great Ocean Road to Port Campbell.

Traffic will be single lane at 40 km/hr while the trail is being built from the lookout car park to the bridge.

After hours, the speed limit along this Great Ocean Road section will remain at 60 km/hr until the remainder of the trail into Port Campbell is completed. Thanks for your patience.

### Project timeline

#### May 2020

Corangamite Shire commits \$2.22M to Stage 1 of the Twelve Apostles Trail in its 2020-2021 Budget.

#### August 2020

Victorian Government commits \$4.5M to the project.

#### July-December 2020

Power Creek Reserve Trail completed.

#### January 2021-May 2022

Haywards Road to Curdievale Port Campbell Road completed.

#### March 2021-May 2022

Curdievale Port Campbell Road completed.

#### September 2021-June 2022

Glerums Road to Haywards Road completed.

#### May-August 2022

Great Ocean Road to look-out.

#### 2022-2023

Look-out to Port Campbell.